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CHART: S SEARHC (PROD)
PI/MANAGER:
AGENCY:
ADJUSTED
ORGN ACCOUNT ACCOUNT TITLE BUDGET
8921 5111 Grant Revenue 200,000.
TOTAL GRANT REVENUE 200,000.
8921 6211 Employee Business Travel
TOTAL TRAVEL
8921 6311 Legal Services
TOTAL PROFESSIONAL SERVICES
8921 6412 Advertising
8921 6416 Service Charges
TOTAL OTHER SERVICES & CHARGES
8921 6882 Architect/Engineering 187,795.
TOTAL CONTRACTED SERVICES 187,795.
8921 6911 Indirect Alloc-Program R 12,205.
TOTAL INDIRECT ALLOCATION 12,205.
GRANT TOTAL
26102 Denali Commission-Angoon Health Cen
Revenues 200,000.
Labor 200,000.
NET

00
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SEARHC
Grant Inception to Date Report
AS OF 31-DEC-2002

GRANT: 26102
PROJECT PERIOD:

CURRENT PERIOD

ACTIVITY

4,540.

4,540.

36

36

.00

.00

1,563.

1,563.

25

25

.00
.00

.00

2,700.
2,700.
277.

277.

4,540.
4,540.

00
00
11

11

36
36

.00

Denali Commission-Angoon Health Cen

INCEPTION
TO DATE ACTV.
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THIS 1S THE QUARTERLY REPORT FOR THE DENALI COMMISSION ANGOON HEALTH CENTER GRANT.
THIS REPORT COVERS THE PERIOD 9/02 THROUGH 12/02.

COMMITMENTS

01-APR-2001 - 31-MAR-2005
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79,836.
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00
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AVATILABLE
BALANCE

145,539.
145,539.
-820.
-820.
-1,563.
~1,563.

-144
-3.

-147.
59,352.
59,352.

8,881.

8,881.

145,539.
65,702.

79,836.

g PROJECT # 0043-DC-2001-123
THE TOTAL INCEPTION TO DATE EXPENSES (7/01-12/02) IS $54,460.64

QOUR PROJECT OFFICER FOR SEARHC, DENNIS HELLER, WILL SUBMIT THE PROGRESS REPORT NARRATIVE WITH AN EXPLANATION OF

FUNDS SPENT, ANY PROBLEMS WITH THE PROJECT, ANY PHOTOS, UNANTICIPTED PROJECT COS OVERRUNS OR SCHEDULE DELAYS.
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JAN 31 2003

SEARHC

222 TONGASS DRIVE o SITKA AK 99835 ¢ 907 966 2411 « Fax: 907 966 8300

January 27, 2003

Joel Neimeyer

Project Officer

Denali Commisgibn

510 L Street, Suite 410
Anchorage, AK 99501

Dear Mr. Neimeyer:

Please accept the enclosed Progress Report for the SEARHC Angoon Medical Clinic project.
Should there be any questions, feel free to call Matt Christner at 907.966.6312.

Sincerely,

»(C)M /Mg

Dennis Heller
Facilities Manager



PROGRESS REPORT
Angoon Medical Clinic
Quarterly Report October 1 - December 31, 2002

Project No 0104

A/E Consultant: Salmon Bay Design Group
Contractor: N/A
Status:

75% Completed Bid Documents. Revised Completion Date 09/15/2003
Progress, Questions or Problems during this period:
B Designers anticipate completion of bid documents the middle of February 2002.

Workers on site subject to DBA wage requirements during this period:

Workérs On Site
0 0

Indian/ Alaska Natives employed during this period: 0



